

Production: Gem of the Ocean

AUDITION PROCESS	
Auditions	TBD
Call-backs	TBD
Casting Posted	TBD
DESIGN/BUILD PROCESS	
Design Team Meeting	1/17, 3:30-4:30p
Prelim Scenic Costing	N/A
Design to Shops (Prelims)	2/28, 12:30-1:30p
Design Wrap- Up Presentation	4/5, 3-5p
Costume Build Begins	TBD
Scenery Build Begins	TBD
Pre-Build Meeting	4/11 3:30-4:30p
REHEARSAL PERIOD	
1 st Rehearsal	9/3
Design Presentations	9/3
Load-In Meeting	9/26
Designer Run	9/26
Production Meetings	TBD

Production: Gem of the Ocean

TECH/DRESS REHEARSALS	
Light Prep	9/27
Light Hang	9/29
Load-in	9/31-10/3
Audio In	TBD
Dress Parade	10/8
Floor Painting	10/5
Light Focus	10/6
On-Stage Rehearsals	10/8, 10/7-10/9
1 st Tech Rehearsal	10/10
2 nd Tech Rehearsal	10/11
3 rd Tech Rehearsal (10 out of 12)	10/12
1 st Dress Rehearsal	10/14
2 nd Dress Rehearsal	10/15
Fire Inspection	10/15
Invited Dress Rehearsal	10/16
PERFORMANCES	
WK1 Performances	10/17-10/19
WK2 Performances	10/23-10/27
Load-out	10/27