

Production: The Adventures of Little Sharp Ears

AUDITION PROCESS	
Auditions	8/29
Call-backs	8/30
Casting Posted	TBD
DESIGN/BUILD PROCESS	
Design Team Meeting	1/22, 4-5p
Prelim Scenic Costing	2/14, 4-5p
Design to Shops	02/28, 4-5p
Costing Update	TBD
Design Wrap-Up	04/05, 3-5p
Pre-Build Meeting	04/09, 3:30-4:30p
Costume Build Begins	TBD
Scenery Build Begins	TBD
REHEARSAL PERIOD	
1 st Music Rehearsal	9/3
Design Presentations	9/23
1 st Staging Rehearsal	9/23
Load-In Meeting	10/8
Designer Run	10/10
Production Meetings	9/17, 4-4:30pm

Production: The Adventures of Little Sharp Ears

TECH/DRESS REHEARSALS	
Light Hang	10/13
Load-in	10/14-10/17
Audio In	TBD
Floor Painting	10/26
Focus	10/27
On-Stage Rehearsals	10/24
Dress Parade	10/29
1 st Tech Rehearsal (10 out of 12)	11/3
2 nd Tech Rehearsal	11/4
1 st Sitzprobe	11/5
3 rd Tech Rehearsal	11/5
2 nd Sitzprobe	11/7
1 st Piano Dress	11/7
2 nd Piano Dress	11/8
3 rd Piano Dress	11/10
Fire Inspection	11/12
1 st Orchestra Dress	11/12
Invited Dress Rehearsal	11/13
PERFORMANCES	
WK1 Performances	11/15-11/17
Load-Out	11/17