Production: Hit the Wall

AUDITION PROCESS	
Auditions	
Call-backs	
Casting Posted	
DESIGN/BUILD PROCESS	
Design Team Meeting	8/28, 4-5p
Prelim Scenery Costing	9/18, 4-5p
Design to Shops	10/5, 4-5p
Costing Updates	TBD
Design Wrap-Up	11/2, 3-5p
Costume Build Begins	TBD
Scenery Build Begins	11/26
REHEARSAL PERIOD	
1st Rehearsal	11/26, 7-11p
Design Presentations	11/26, 7p
Designer Run	1/17, 7-11p
Load-In Meeting	1/17, 12:30p
Prod Meetings	TBD
Dress Parade	1/22, 7-9p

Production: Hit the Wall

TECH/DRESS REHEARSALS	
Light Hang	1/20
Load-in	1/22
Risers In	TBD
Audio In	TBD
Light Focus	1/22
On-Stage Rehearsal	1/23
1st Tech Rehearsal	1/24, 7-11p
2nd Tech Rehearsal	1/25, 7-11p
Floor Painting	1/26
3rd Tech Rehearsal (10 out of 12)	1/27, 10a-10p
1st Dress Rehearsal	1/28, 7-11p
2nd Dress Rehearsal	1/29, 7-11p
Fire Inspection	1/29, 1:45p
Invited Dress Rehearsal	1/30, 7-11p
PERFORMANCES	
Opening	1/31, 7:30-11p
WK1 Performances	1/31-2/2
WK2 Performances	2/5-2/10
Strike	2/10