

Orientation Week – 8/19

TBD – Cabaret Design Conference

Week 1 – 8/26

Classes Begin

8/27, 5p - Cabaret Design Team Meeting

Week 2 – 9/2

9/7 – Cabaret Collaborative Work Session

Week 3 – 9/9

9/9, 5p – Cabaret Napkin Meeting

Week 4 – 9/16**Week 5 – 9/23**

9/23, 5p – Cabaret Design to Shops

Week 6 – 9/30

9/30, 5p – Cabaret Costing Update Meeting

Week 7 – 10/7

10/7, 5p – Cabaret Costing Update Meeting

Week 8 – 10/14

10/14, 5p – Cabaret Final Designs Meeting

Week 9 – 10/21

10/23, 5p – Cabaret Pre-Build Meeting

Week 10 – 10/28**Week 11 – 11/4**

11/8 – Cabaret TD Drawings Due

Week 12 – 11/11**Week 13 – 11/18**

11/18 – Cabaret Build Begins

-- THANKSGIVING BREAK --**Week 14 – 12/2**

11/2 – Cabaret 1st Music/Dance Rehearsal

Week 15 – 12/9

12/13 – *Finals Begin*