

DANCE AT ILLINOIS
LYRIC THEATRE @ ILLINOIS
ILLINOIS THEATRE 2019-2020

Production Dates

Production: Cabaret

AUDITION PROCESS	
Auditions	8/26-29
Call-backs	8/28
Casting Posted	8/29
DESIGN/BUILD PROCESS	
Design Conference	8/18, 10a-2p
Design Team Meeting	8/22, 4p
Napkin Meeting	9/11, 5-6p
Design Prelims	9/25, 5p
Costing Update	10/2, 5p and 10/9, 5p
Final Design Meeting	10/16, 5p
Pre-Build Meeting	10/22, 3:30p
Costume Build Begins	TBD
Scenery Build Begins	TBD
REHEARSAL PERIOD	
1 st Music Rehearsal	12/2
Design Presentations	1/21
1 st Staging Rehearsal	1/21
Load-In Meeting	TBD
Designer Run	2/6
Production Meetings	11/12, 3:30-4pm

DANCE AT ILLINOIS
LYRIC THEATRE @ ILLINOIS
ILLINOIS THEATRE 2019-2020

Production Dates

Production: Cabaret

TECH/DRESS REHEARSALS	
Light Hang	1/26
Load-in	2/5-2/7
Audio In	TBD
Floor Painting	2/1
Focus	2/2
On-Stage Rehearsals	2/10-2/14
Dress Parade	2/11
1 st Tech Rehearsal (10 out of 12)	2/15
2 nd Tech Rehearsal	2/17
3 rd Tech Rehearsal	2/18
1 st Sitzprobe	2/19
Onstage Dance Reh	2/19
1 st Tech Run	2/20
2 nd Tech Run	2/21
1 st Dress	2/22
2 nd Dress with Band	2/24
Fire Inspection	2/25
3 rd Dress with Band	2/25
Invited Dress Rehearsal	2/26
PERFORMANCES	
WK1 Performances	2/27-2/29
WK2 Performances	3/5-3/8
Load-out	3/8